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4 August 1971

MEMORANDUM FOR THE RECORD

SUBJECT: Consolidating of DDS&T Computer Space

1. The Technical Facilities Committee met at 0930 in the DD/S Conference
Room on 29 July 1971 to discuss the problem of consolidating computer elements
of components in the Science and Technology Directorate in the Headquarters 95X

25X1 Building, Present were from the Office of Computer
Services; of the Office of Communications:] |of the Ofﬁce25x,I
25X1 of Security; of the Office of

Logistics; and the undersigned.

25X1 2. outlined four objectives:

a. 'To provide space which would permit a closer relationship
between the Office of Computer Services and ORD/IPRD.

b. Permit the release of the ORD IBM 360/50.

c. Permit discontinuance | | 25X1

d. Establish a Headquarters signal analysis processing center.

3. Organizational elements involved are: ORD/DIS now located in the 25X1
Ames Building with 12 people occupying about space; ORD/SAW
25X1 with 8 people occupying kpace and equipment
occupying I700 square feet; ORD/OSM located in the Ames Building with 3 people 25X1
25X1 occupying | nd equipment occupying 900 square feet; OEL/HEPC~
HAPC now Iocated on the Ground and First floors of the Headquarters Building with
26 people and would require] |personnel space and 2200 square
feet of equipment space if colocated; OCS/ANDI with equipment occupying 400 25X1
square feet; and a requirement for 800 square feet to accommodate supplies
and maintenance,
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4, Two plans for accomplishing the objectives were discussed:

Plan A, Move ORD/DIS to the Headquarters Building permitting
the release of the IBM 360/50; and move ORD/SAW to the Headquarters
Building and combine it with OEL/HEPC and HAPC.

Plan B, Move HAPC to the CRS computer center; move ORD/DIS
to vacated HAPC space; move ORD/SAW to vacated ORD/DIS space in
the Ames Building.

5. Problems posed by each of these plans and segments of them were
discussed including floor loading in the Ames Building; problems of moving equip-
ment into the Ames Building, etc, There was considerable discussion of the
requirement for the people to be located contiguous to the equipment and several
options for dividing them were identified. The point was made that ORD/SAW
should not be required to move twice if there is any possible way to avoid it
because it takes from 3 to 6 weeks to accomplish the move and from 3 to 6
months to fine tune the equipment to get it in satisfactory operating condition
after the move. The intention is to bring ORD/SAW into the Headquarters
Building eventually and because the move is so complicated the preference would
be to move it into the Headquarters Building now. The move of SAW is required
because the Agency does not want to extend | [beyond its present
termination date, which has already been extended once through 30 September.
If the contract is to be terminated at that time, it is necessary that notice be
given by 1 August to accomplish the termination by 1 October. DDS&T, more-
over, is anxious to have basic decisions made before 6 August,

25X1

6. Office of Logistics representatives will proceed to explore options
which may be feasible to accomplish the most urgent objectives which are to
terminate and release the ORD 360/50,

7. During the discussion questions were raised about the possibility of
using classroom space available in the Headquarters Building as a means of
meeting the requirements., poreed to get information about the
use of and requirement for Room GA-13 and hgreed to look into  25X1
the feasibility of using classroom space available now to OCS as well as the
classroom located at 1A-13,

8. After the meeting[ | telephanedto report that he had since
learned that SAW could be split--the hybrid computer might be located in the
CRS computer room with a residual of about 800 square feet of equipment space
located elsewhere. If this split were accomplished it would be necessary to
provide an additional 100 square feet of space for storage. If space to
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accommodate the residual of 800 square feet is in the right shape, it might

be reduced to 600 square feet and satisfy the requirement,

reported that there are 12 people involved instead of 8 requiring about

also

square feet of personnel space. Seven of the 12 are staff employees and 5

are contract employees, I passed this information

</

cc: Each attendee

Distribution:
Orig - DD/S Subject
1 - DD/S Chrono
1 - SOS Chrono
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